



THE CHINOOK: Prototype Procurement Plan (v1.0)

This plan activates the sourcing for the Bamboo Pole Chassis prototype, integrating DIY consolidation methods with industrial armor.

1. Structural Materials (Core Frame)

Material	Spec	Source	Status
Bamboo Poles	Structural grade, node-removed	Local / Coolite Bamboo	To Source
Carbon Fiber	300gsm UD Tape	Already On-Hand	In Stock
Clear Epoxy	Laminating Grade	Already On-Hand	In Stock
Basalt Fiber	200-300gsm Woven/UD	Industrial Sourcing	Alibaba

2. Consolidation & Shielding (The DIY/Industrial Hybrid)

Component	Purpose	Source	Notes
PET Plastic Bottles	Joint Consolidation (Upper)	Recycling (1L Size)	Heat with gun for high-PSI shrink.
Rubber Tubing	Secondary Compression	Local Hardware Store	Wrap over wet layup.
Adhesive-Lined Tubing	Permanent Lower Armor (Black)	Gescan / E.B. Horsman	3:1 or 4:1 Dual-Wall Polyolefin.

3. Local Industrial Suppliers (Vancouver Area)

- **Gescan (Richmond/Vancouver):** Primary source for bulk 3:1 dual-wall adhesive-lined heat shrink.
- **E.B. Horsman & Son:** Secondary industrial electrical source for high-temp polyolefin.
- **Industrial Plastics & Paints (Richmond):** For any supplementary resin or fiberglass needs.

4. Immediate Action Items

1. **Collect 1L PET Bottles:** Begin gathering uniform bottles for joint consolidation testing.
2. **Purchase 3:1 Black Polyolefin:** Visit Gescan to verify diameters for bamboo poles (likely 1.5" - 2.5" pre-shrink).
3. **Order Basalt Fiber:** Finalize order for 200gsm basalt woven fabric for impact-critical zones.

Plan Activated: Round 43